

**Project Planning Phase**  
**Project Planning Template(ProductBacklog,SprintPlanning, Stories, Story points)**

**Product Backlog, Sprint Schedule, and Estimation (4 Marks)**

| <b>Sprint</b> | <b>Functional Requirement (Epic)</b> | <b>User Story Number</b> | <b>User Story / Task</b>                                                                  | <b>Story Points</b> | <b>Priority</b> | <b>Team Members</b> |
|---------------|--------------------------------------|--------------------------|-------------------------------------------------------------------------------------------|---------------------|-----------------|---------------------|
| Sprint-1      | Laptop Request Form                  | USN-1                    | As an employee, I can access a laptop request form in ServiceNow with guided fields.      | 3                   | High            | Developer, UX       |
| Sprint-1      | Laptop Request Form                  | USN-2                    | As an employee, I see role-based laptop recommendations based on my job title.            | 2                   | High            | Developer           |
| Sprint-2      | Form Dynamics                        | USN-3                    | As an employee, I see dynamic fields that change based on my selections (via UI Policies) | 3                   | Medium          | Developer, Tester   |
| Sprint-1      | Form Functionality                   | USN-4                    | As an employee, I can reset the form to correct errors before submission.                 | 1                   | Medium          | Developer           |
| Sprint-1      | Approval Workflow                    | USN-5                    | As a manager, I can approve or reject laptop requests with comments.                      | 2                   | High            | Developer, IT       |
| Sprint-3      | Status Tracking                      | USN-6                    | As an employee, I can see the real-time status of my laptop request.                      | 2                   | Medium          | Developer, UX       |
| Sprint-3      | Integration                          | USN-7                    | As IT staff, I can see laptop availability from CMDB during request processing            | 3                   | Low             | Developer, IT       |
| Sprint-2      | Notifications                        | USN-8                    | As an employee, I receive email updates on request approval or rejection.                 | 1                   | High            | Developer           |

**Developer/ Tester = Y.Lowshik Teja**  
**Ux = R. Hemachand**

**IT= B.Praveen**  
**UX/Developer = Mokshagna Sai**

**Project Tracker, Velocity & Burndown Chart: (4 Marks)**

| <b><i>Sprint</i></b> | <b><i>Total Story Points</i></b> | <b><i>Duration</i></b> | <b><i>Sprint Start Date</i></b> | <b><i>Sprint End Date (Planned)</i></b> | <b><i>Story Points Completed (as on Planned End Date)</i></b> | <b><i>Sprint Release Date (Actual)</i></b> |
|----------------------|----------------------------------|------------------------|---------------------------------|-----------------------------------------|---------------------------------------------------------------|--------------------------------------------|
| Sprint-1             | 7                                | 4 Days                 | 13 Jun 2025                     | 16 Jun 2025                             | 7                                                             | 16 Jun 2025                                |
| Sprint-2             | 5                                | 4 Days                 | 17 Jun 2025                     | 20 Jun 2025                             | 5                                                             | 20 Jun 2025                                |
| Sprint-3             | 5                                | 5 Days                 | 21 Jun 2025                     | 25 Jun 2025                             | 5                                                             | 25 Jun 2025                                |

**Velocity:**

**Sprint-1:** Completed 7 story points in 4 days, with a higher velocity due to focused work on core functionalities.

**Sprint-2:** Completed 5 story points in 4 days, slightly lower velocity due to more complex tasks.

**Sprint-3:** Completed 5 story points in 5 days, the lowest velocity due to additional time required for testing and integrations.

$$AV = \frac{\text{Total Story Points}}{\text{Duration (Days)}}$$

**Sprint-1:**

$$AV = \frac{7 \text{ points}}{4 \text{ days}} \approx 1.75 \text{ points/day}$$

**Sprint-2:**

$$AV = \frac{5 \text{ points}}{4 \text{ days}} = 1.25 \text{ points/day}$$

**Sprint-3:**

$$AV = \frac{5 \text{ points}}{5 \text{ days}} = 1 \text{ point/day}$$